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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 010 Date: 13-Mar-200 Friday
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Shift Hours: 07:00 am 03:30 pm Break: Over Time:
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Title: Sr. Transportation Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I met with John McEwen in the Field at 0700 to discuss re-tapping of the piles at temporary bent E19AR. I
also met with Greg Allen for the same reason and requested him to re-tap the piles and provide a PDA. I
also inquired about additional pipe for splicing if needed, but Greg and John did not provide an answer.

Greg Allen provided me a copy of the PDA (Pile Driving Analysis) for bent E19AR.

MCM hooked their hammer and tapped one fo the piles and we recorded 5 blows/1-inch which is what we
needed.

MCM's subcontractor, Harris Salinas, worked on Saturday to complete the footing E22R bar reinforcement.

Ahmed called to say while AVAR was stressing diaphram C, one strand slipped and they stopped working ,
pending direction from their office.

Page 1 of 1ddrRptbyBidItem


